

# Minutes of the Crago Mill Precinct Project Committee

Thursday 21 August 2025 4:00 PM Yass High School Grampian Street, Yass

### **Table of Contents**

1.	Apologies	. 2
	Confirmation of Minutes	
	Declaration of Interest/Disclosures	
	Staff Reports	
	Crago Mill Precinct Project - Project Community Update July 2025	
3.2	Crago Mill Precinct Project - Staff Report	.3
5.	Confidential Matters	3
6.	Next Meeting	=

#### Site Inspection of the Crago Mill was completed from 4.00pm with the following attended:

Councillors – Mayor Jasmin Jones, Cr Kristin Butler and Cr Allan McGrath

Staff Present – Acting CEO - Nathan Cooke, Acting Director Planning & Environment - Kate Baker, Director Corporate & Community - Peta Gardiner, Chief Financial Officer - Jason McGuire, Manager Facility & Waste Assets – John Guiney, Executive Support Officer Chloe Johnson, Anne-Maree Miller – Human Resource Officer and Community & Grants Officer – Robyn Zwar.

## Crago Mill Precinct Project Committee Meeting – Acting CEO declared the meeting open at 5.15pm.

#### **Present at meeting**

Councillors - Mayor Jasmin Jones, Deputy Mayor Kristin Butler, Cr Allan McGrath and Cr David Carter (via Teams)

Staff Present - Acting CEO - Nathan Cooke, Director Corporate & Community - Peta Gardiner, Chief Financial Officer - Jason McGuire, Manager Facility & Waste Assets – John Guiney, Executive Support Officer Chloe Johnson and Community & Grants Officer – Robyn Zwar.

#### 1. Apologies

Cr Fleur Flanery, Cr David Rothwell, Cr Cecil Burgess, Cr Adrian Cameron and Cr Alvaro Charry.

#### 2. Confirmation of Minutes

RESOLVED that the minutes of the Crago Mill Precinct Project Committee held on 19 June 2025 inclusive be taken as read and confirmed.

(McGrath/Jones)

#### 3. Declaration of Interest/Disclosures

NIL

#### 4. Staff Reports

#### 3.1 CRAGO MILL PRECINCT PROJECT - PROJECT COMMUNITY UPDATE JULY 2025

#### **SUMMARY**

To provide a community update on the Crago Mill Precinct Project for July 2025.

#### **COMMITTEE DECISION**

The Crago Mill Precinct Project – Project Community Update July 2025 be noted.

#### 3.2 CRAGO MILL PRECINCT PROJECT - STAFF REPORT

#### **SUMMARY**

Council staff have been working closely with the Ngunnawal community to ensure the naming of our meeting rooms within the Crago Mill Precinct are meaningful and respectful. This process has involved consultation, listening and learning about the cultural significance behind language and place.

#### **COMMITTEE DECISION**

That Councillors note the presentation.

#### 5. Confidential Matters

Nil

#### 6. Next Meeting

Thursday 16 October 2025, at 4:00 PM in Yass High School, Grampian Street, Yass

The meeting closed at 6.12pm.